

Internal Transfer Digital Journey


One-Point Employee Portal | Next.js + Node.js + PostgreSQL

DOCUMENT CONTROL	DETAIL
Document status	Draft for stakeholder review
Version / date	1.1 24 September 2026
Business owner	To be confirmed by the organisation
Delivery approach	Phased implementation, subject to discovery and integration validation

Purpose

This Statement of Work defines the proposed scope, deliverables, responsibilities and acceptance criteria for a single digital journey through which employees initiate and track internal transfers. It is a planning baseline; effort, schedule and commercials are to be agreed after discovery.

At a glance



The portal is the employee-facing entry point and progress view. Approval decisions and downstream work remain attributable to the responsible business teams and systems.

1. Business context and objectives

Employees currently coordinate with managers, HR, payroll, IT and facilities across multiple touchpoints to complete an internal transfer. The proposed journey centralises request capture, approval routing, task orchestration and status visibility within the One-Point Employee Portal.

- Enable employees to submit a complete request with a proposed department/business unit, location, role, effective date and optional reason.
- Give employees a single view of the overall request status and actions pending with stakeholders.
- Provide traceable approvals, HR validation, controlled downstream updates and final confirmation.
- Reduce manual follow-up through notifications, ownership, exception handling and an audit trail.

2. Proposed end-to-end process

The sequence below is indicative and will be confirmed during discovery. The receiving-manager approval is included as a proposed business rule, not a confirmed policy.

STEP	OWNER	EXPECTED OUTCOME
1. Initiate	Employee	Select proposed transfer details, review current employee information and submit a request.
2. Review	Current manager; receiving manager if required	Approve, reject with reason, or request clarification; decisions are recorded.
3. Validate	HR	Check eligibility and transfer details; confirm effective date and required downstream actions.
4. Execute	HR system; payroll; IT; facilities	Update employee record and complete applicable tasks with assigned ownership.
5. Close	Portal and accountable business owner	Verify mandatory tasks are complete, close the request and notify the employee.

3. Functional scope

3.1 Employee experience

- Authenticated access from the existing One-Point Employee Portal, using its approved identity and access model.
- Request form with current employment information, selectable proposed department/business unit, location, role/job position, effective date and optional reason.
- Field validation, submission confirmation, unique reference number and a request history/detail view.
- Overall status, stage-by-stage timeline, pending stakeholder actions, decision reasons and relevant completion dates.
- Ability to respond to a request for additional information, where permitted by policy.

3. Functional scope (continued)

3.2 Stakeholder worklists and approvals

- Role-based worklists for current manager, proposed receiving manager where required, and HR.
- Approval, rejection with reason, clarification requests and reassignment/escalation controls as agreed in discovery.
- HR eligibility checklist and confirmation of the target organisational details and effective date.
- Audit history for submissions, comments, decisions, task ownership and status changes.

3.3 Orchestration and integration

- Configurable routing of the approved request into applicable HR, payroll, IT and facilities tasks.
- Integration with agreed systems using available, authorised APIs or an agreed task handoff mechanism.
- Task-level statuses, completion evidence/reference, retries or manual resolution for failed handoffs, and safeguards against duplicate execution.
- Completion rule requiring all designated mandatory actions to finish before the overall status changes to Completed.

3.4 Notifications and reporting

- Notifications for submission, action required, approval or rejection, delays and final completion using existing approved portal channels.
- Operational queue and basic reporting for request volume, current stage, pending owner, overdue tasks and completion time.
- Access to request data and reports restricted by stakeholder role and organisation policy.

4. Status and exception model

STATUS	MEANING
Draft	Employee has not submitted the request; optional if draft saving is approved.
Submitted / Pending approval	Request received and awaiting one or more reviewer decisions.
Information required	Employee or another owner must provide clarification.
HR review	HR is checking eligibility and confirming final details.
Approved / In progress	Transfer authorised; required system updates and tasks are underway.
Blocked	One or more mandatory actions failed or require manual intervention.
Completed	All agreed mandatory actions have completed and final confirmation has been sent.
Rejected / Withdrawn	Request stopped with a recorded reason; withdrawal rules to be confirmed.

Status labels and visibility rules will be finalised with HR and portal stakeholders. A request must not be shown as completed merely because it has been approved.

5. Proposed technical architecture

The employee portal experience will be implemented in Next.js. Node.js services will provide request management, approvals, orchestration, notifications and integration endpoints. PostgreSQL will store transfer requests, workflow state, assigned tasks and audit records. Existing enterprise systems remain authoritative for employee, payroll, access and facilities data.

LAYER	PROPOSED RESPONSIBILITY
Next.js frontend	Responsive employee journey, reviewer worklists, request timeline and role-aware views within the One-Point Employee Portal.
Node.js backend	Business validation, authorisation, approval workflow, task orchestration, APIs, integration adapters and notifications.
PostgreSQL	Transactional request data, approvals, task status, integration references and audit trail, with agreed retention and backup policies.

6. Delivery workstreams and deliverables

WORKSTREAM	DELIVERABLES
Discovery and design	Confirmed workflow, approval matrix, eligibility rules, integration inventory, field mapping, status model, UX wireframes and acceptance scenarios.
Next.js frontend	Employee request form, submission receipt, request detail/history, stakeholder worklists and progress timeline.
Node.js and PostgreSQL	APIs, validation, approval routing, HR review, task orchestration, persisted workflow state, audit log, notification triggers and error handling.
Integrations	Agreed interfaces or handoff mechanisms for HR, payroll, IT and facilities; interface specifications and mapping.
Quality and release	Test evidence, UAT support, deployment runbook, administrator guidance and handover documentation.

7. Non-functional requirements

- Security: portal authentication, role-based authorisation, least-privilege access, encrypted transport and protection of personal information.
- Auditability: record actor, action, timestamp and relevant request state for each material decision or update.
- Reliability: recoverable integration failures, clear error ownership and prevention of duplicate downstream processing.
- Accessibility and usability: align with the portal design system and the organisation's accessibility standard.
- Performance, availability, retention and monitoring thresholds: establish measurable targets during discovery based on existing platform standards.

8. Assumptions and dependencies

- The organisation provides access to the existing portal, identity model, HR master data, role/location catalogues and relevant system owners.
- System owners confirm API availability, credentials, sandbox access, integration specifications and data ownership.
- HR supplies eligibility criteria, approval policy, effective-date rules, withdrawal rules and mandatory completion criteria.
- Notification channels, hosting, logging and deployment environments already exist or are provided separately.
- Any compensation changes, payroll calculations or policy decisions remain with the organisation and its systems of record.

9. Out of scope

- Redesign of the underlying HR, payroll, IT service-management or facilities platforms.
- Building a new payroll engine, identity provider or enterprise master-data service.
- External recruitment, cross-company transfer, immigration or relocation benefit processing unless separately agreed.
- Historical data migration, bulk backfill and custom integrations not identified and approved during discovery.

10. Roles and responsibilities

PARTY	RESPONSIBILITY
Organisation / product owner	Approve scope and policies; provide timely decisions, access, environments and UAT sign-off.
HR and business stakeholders	Define eligibility, approval roles, data ownership, exceptions and completion rules.
System owners	Provide interface specifications, test data, access and integration support.
Delivery team	Design, build, configure, integrate, test, document and support UAT for the agreed scope.

11. Proposed delivery phases

PHASE	EXIT OUTPUT
1. Discovery and solution design	Signed-off requirements, process map, interface inventory and prioritised backlog.
2. Build and integration	Portal journey, workflow services and agreed downstream connections in a test environment.
3. System testing and UAT	Test results, resolved priority defects and business acceptance against agreed scenarios.
4. Deployment and handover	Approved release, operational runbook, knowledge transfer and hypercare plan.

Dates, effort, team composition, commercials and any support period are intentionally left for a separately approved project plan following discovery.

12. Acceptance criteria

- An eligible employee can submit a valid request and receives a unique reference number.
- Required reviewers can take permitted actions, with decisions and reasons visible to authorised users.
- The employee can see the overall state and the owner/status of pending activities without contacting each team.
- Approved requests generate only the applicable downstream actions; failures are visible and recoverable.
- The request reaches Completed only after all mandatory tasks satisfy the agreed completion rule.
- UAT scenarios for approval, rejection, clarification, withdrawal (if enabled), integration failure and final completion pass.

13. Open decisions and change control

Before build approval, confirm the reviewer sequence, HR eligibility rules, source systems, integration method for each team, mandatory tasks, employee withdrawal policy, effective-date handling, service-level targets and data retention requirements. Changes to agreed scope, interfaces or acceptance criteria will be assessed for impact and approved through the project change-control process.